



STATUS REPORT

To:	Forest Lakes MSTU Committee
cc:	Darryl Richard, Collier County ATM Jim Carr, ABB Reid Fellows, TR Transportation, Inc.
From:	Scott Windham
Date:	August 29, 2013

**RE: Forest Lakes MSTU Bond Project F-58 Sidewalk Project Improvements
Status Report**

The following is a brief status report for the Forest Lakes Sidewalk, Lighting and Street Tree Improvement projects:

FOREST LAKES PROJECT F-58 UPDATES:

PHASE 2 and 3 Combined:

- The Combined Ph 2 and Ph 3 Bids are in and will be reviewed during MSTU today.
- Staff is still working on finalizing easement legal descriptions for the last few areas.

MAINTENANCE SPECIFICATIONS / MANAGEMENT PLAN:

- County staff has revised the combined Ph 1, 2 and 3 maintenance bid documents and is ready to go to bid.

Please email or call me if you have any questions.

Thanks,

Scott Windham, ASLA
Landscape Architect LA 000-1516