PROJECT SCHEDULE

	2016	2017	2018
	DEC	JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC	JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Data Collection

Traffic Analysis

Develop Initial Alternatives

Evaluate and Refine Viable Alternatives

**Draft Study Documents**

Finalize Study Documents

Public Involvement

This project schedule is intended to provide information on key milestones. The dates are subject to change.

Public Meeting

Study Milestone

Randall Blvd and Oil Well Rd CORRIDOR STUDY

Collier County

ch2m