

## **EXECUTIVE SUMMARY**

### **Wiggins Pass Dredging Update**

---

**OBJECTIVE:** None. For information purpose only.

**CONSIDERATIONS:**

Dredging activities ceased on 5/31/05 when the FDEP permit expired.

Approximately 40,000 to 45,000 cubic yards were dredged.

Final survey was completed on 5/6/05.

Settlement meeting is scheduled for the week of 5/6 to resolve the final pay quantities.

Snyder in the process of demobilizing form site.

**ADVISORY COMMITTEE RECOMMENDATIONS:** None. For information purpose only.

**COUNTY ATTORNEY FINDING:** N/A

**FISCAL IMPACT:** Impact of additional quantities already factored into contract and cost projections.

**GROWTH MANAGEMENT IMPACT:** There is no impact to the Growth Management Plan related to this action.

**RECOMMENDATION:** For Information Only

**PREPARED BY:** Gary McAlpin, Coastal Project Manager