

## GMP Master Plans Restudy Timeframe Estimate

Quarters Ending*	Jun-15	Sep-15	Dec-15	Mar-16	Jun-16	Sep-16	Dec-16	Mar-17	Jun-17	Sep-17	Dec-17	Mar-18	Jun-18	Sep-18	Dec-18	Mar-19	Jun-19	Sep-19	Dec-19	Mar-20
<b>GMP Area Plan</b>																				
RFMUD																				
Golden Gate Area Master Plan**																				
Immokalee Area Master Plan																				
RLSA																				

Data & Analysis collection/Initial Outreach

Public Planning Meetings/Prepare Alternative Analysis

Report to BCC

Formalize GMP-Amendment package/satisfy transmittal and adoption public hearings

\* Time required for completion of each effort is an estimate and subject to change.

\*\* GGAMP requires two parallel processes for the Estates & Golden Gate City