

Golden Gate Area Master Plan Restudy Timeline

	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18
Golden Gate Area Master Plan	Draft White Paper distributed	BCC White Paper approval	Draft GMP Amendments	CCPC Transmittal Hearing			BCC Transmittal Hearing and DEO review		CCPC Adoption Hearing		BCC Adoption Hearing		
Consultant Redevelopment Evaluation	on call	redevelopment tools evaluation											
Zoning Overlay				prepare zoning overlay and public review			DSAC review		CCPC Adoption Hearing		BCC Adoption Hearing		
Amendment Preparation													
Transmittal Hearings													
Adoption Hearings													

* Time required for completion of each effort is an estimate and subject to change. Revised 10.09.2017

