

Proposed GMP Master Plans Restudy Timeframe Estimate*

Quarters Ending	<i>Mar-18</i>	<i>Jun-18</i>	<i>Sep-18</i>	<i>Dec-18</i>	<i>Mar-19</i>	<i>Jun-19</i>	<i>Sep-19</i>	<i>Dec-19</i>	<i>Mar-20</i>	<i>Jun-20</i>
GMP Area Plan										
Golden Gate Area Master Plan										
Immokalee Area Master Plan										
Rural Land Stewardship Area										
Rural Fringe Mixed-Use District										

Scenario Truthing
Public Planning and Outreach /Prepare Alternative Analysis
Report to BCC
Formalize GMP-Amendment package/satisfy transmittal and adoption public hearings

* Time required for completion of each effort is an estimate and subject to change. Revised 01.04.2018

|

—