

Agenda

Collier County Comprehensive Watershed Improvement Plan (CWIP) – Kick-Off and Knowledge Transfer Workshop

August 24, 2018

Collier County Coastal Zone Management, 2685 S. Horseshoe Drive, Unit 103, Naples FL 34104

10:00 – 10:10 Introductions and project definition/purpose

10:10 – 12:00 Work completed prior to this point; discussions:

- Water Quality: Dave Tomasko
- Water Quantity/H&H: Peter deGolian
- Habitat: Pam Latham

12:00 – 12:30 Lunch (provided)

12:30 – 2:45 Key Activities and Issues

- Initial Meetings: with each permitting agency to review status/expectations/direction. Identify preliminary expectations and requirements of the agency. Collect information and reconvene to evaluate.
- Water Quantity:
 - Water rates available from Golden Gate Canal – confirm design assumptions
 - Flow way route to I-75 in the 305 Area
 - Flow capacity under 75; FDOT discussions
 - Forestry flow way in and through PSSF
 - Modeling of evapotranspiration and groundwater in PSSF
 - Flows through and around Six Ls Agricultural Area
 - Interface with PSRP; coordination with USACE, SFWMD/BCB.
 - Adequacy of easements through 6Ls
 - Flow to the west via Fiddler Creek
 - US 41 corridor modeling/capacity
- Identify Forestry Requirements:
 - Fire-control via ground saturation
 - Endangered species impacts
 - Monitoring program for groundwater and well locations pre and post construction
 - Park facilities
 - Private property owners
 - Sabal Palm Road
 - Avoidance of private property
- What flows can Rookery Bay support w/r/t fresh water flows in wet and dry season?

- TDR Program/approach that will facilitate land/easement acquisition
- Surrounding properties impacts and discussions
- Water Quality Resolution regarding Rookery Bay
 - Collection of data and meeting with regulatory agencies
 - Water quality resolution within Rookery Bay with FDEP management – Tomasko/Taylor
- Meetings with other key stakeholders
 - Forestry
 - Surrounding Developments
 - Bill Barton/SW Florida Land Preservation Trust
 - Six L's
 - SFWMD/USACE on Federal project interface

2:45 – 3:00 Break

3:00 – 3:30 Priorities to focus on

3:30 – 4:00 Discussion of Schedule and budget

4:00 Adjourn