

UPDATED 11/19/19

PROJ #	PROJECT NAME	Projected Substantial completion date	STATUS	Next Critical Milestone
<a href="#">80404</a>	951 BOAT PARK Imprv (FY 20)	FY 20	assessment	funding repair
<a href="#">80361</a>	951 FLOATING DOCK/LADDERS	FY20/21	design	100% design
<a href="#">50156</a>	AMATEUR SPORTS COMPLEX	2020	construction	design PH II
<a href="#">80321</a>	Ann Olesky - Erosion Control	Summer 2020	permitting	procurement
<a href="#">80242</a>	BAREFOOT BCH ADA REPLACE TOLL BOOTH	2020	design	procurement
<a href="#">80330</a>	BAREFOOT BCH BOARDWALK & PAVILION N Access	Winter 2020	BCC 11/21	Start construction
<a href="#">80396</a>	BAREFOOT BCH Ranger Station	FY 20/21	design	scope with staff
<a href="#">80344</a>	BAREFOOT BEACH BDWK Preserve - Dune cross-overs	Fall 2020	design	60% design plans
<a href="#">80387</a>	Barefoot Parking / Road Seal/Stripe	Winter 2020	bidding	Award contract
<a href="#">80391</a>	Vanderbilt Beach Boardwalk Improvements	Fall 21	Planning	Design
<a href="#">80311</a>	BAYVIEW PARK EXPANSION	Winter 2021	Contract awarded	PO
<a href="#">80039</a>	BIG CORKSCREW ISLAND REGIONAL PARK	2021	Contract awarded	Construction begin Nov19
<a href="#">80394</a>	CAXAMBAS COMMUNITY CENTER	Oct 2020	design	100% design
<a href="#">80389</a>	Clam Pass Parking Structure		feasibility done	Seeking board direction Jan 2020
<a href="#">80333</a>	CLAM PASS BOARDWALK REPAIR	Winter 2020	procurement	Award construction
<a href="#">88046</a>	CLAM PASS BOARDWALK REPLACEMENT	2021	design	procurement
<a href="#">80390</a>	Clam Pass Concession - HVAC	Summer 2020	design	Award construction
<a href="#">80332</a>	CLAM PASS RESTROOM EXPANSION	Winter 2020	procurement	Award construction
<a href="#">80405</a>	GGCP Activity Pool Renovation	Summer 2020	design	Negotiations
<a href="#">80306</a>	COMM PKS - INTERACTIVE WATER FEATURES RE		funding	PO
<a href="#">80307</a>	COMPK ATHLETIC FIELD/COURT MAINTENANCE	Fall 2019	scheduling	construction
<a href="#">80368</a>	COMPK ENCP - WelcomeCenter	Spring 2021	funding	Accept proposal
<a href="#">80401</a>	COMPK - ENCP (Electrical)	April 2020	design	100% Design
<a href="#">80386</a>	DOCK REPAIR AND REPLACE (POI)	2021	Planning	Cost Negotiations
80274	ENCP Pickleball Courts	April 2020	permitting	Awaiting Permits
GRANT	Everglades Swing Set	Fall 19	funding	PO
GRANT	Immokalee Shade Trees	October	installation	close out
<a href="#">50154</a>	HURRICANE IRMA	ongoing	IN PROGRESS	ongoing repairs
<a href="#">80322</a>	MAR-GOOD COTTAGE RESTORATION		planning	design proposals
<a href="#">80231</a>	PEPPER RANCH - Visitor Center repairs	Fall 2019	Permitting	permit
<a href="#">80371</a>	REGPK NCRP Boardwalk Repairs	Winter 2020	close out	standardization plans
<a href="#">80216</a>	REGPK SUN-N-FUN POOL REPAIRS	Summer 2020	assessment	SOW
<a href="#">80372</a>	T2 BEACH PARKING SYSTEM		cancellation	quotes for new options
<a href="#">88038</a>	TIGERTAIL BEACH BATHROOM	June 2020	TDC/Dec	Construction
<a href="#">80348</a>	TIGERTAIL BEACH PARK IMPROVEMENTS	June 2020	design	procurement
<a href="#">80402</a>	Vineyards Com Pk Playground	Winter 2020	design	PO