

West Goodlette-Frank Joint Stormwater-Sewer Improvements

May 21, 2020

West Goodlette-Frank Joint Stormwater-Sewer Improvement Project Update

Week of May 22, 2020: Summary of Construction Activities:

Rosemary Lane (12th Street to Rosemary Lane/Ridge Street): Gravity sewer, water main and Stormwater installation & Roadway grading.

10th Street (Frank Whiteman to Illinois): Driveway restoration and swale grading.

14th Street (Illinois to Wisconsin): Stormwater installation.

Frank Whiteman Blvd (12th to 14th Street): Roadway Grading.

Frank Whiteman Blvd (10th to 12th Street): Sanitary sewer and stormwater installation.

Ohio Drive East: Box Culvert and stormwater installation.

Week of May 29, 2020: Anticipated Construction Activities:

Ohio Drive: Box culvert and stormwater installation, and roadway grading which will require the use of dump trucks, excavators, loaders, compactors, and dewatering pumps. Ohio Drive at Goodlette-Frank Road will be closed.

Rosemary Lane: Sanitary Sewer, water main, stormwater installation, and roadway grading, which will require the use of dump trucks, excavators, loaders, compactors, and dewatering pumps. Expect portions of Rosemary Lane to be closed and occasional driveways closures.

Frank Whiteman (10th to 14th Street): Sanitary sewer and stormwater drainage installation, swale grading, driveway restoration, and roadway grading which will require the use of dump trucks, loaders, excavators, and dewatering pumps. Expect occasional blocking of driveways and equipment moving and placing material.

Wisconsin Drive: Sanitary Sewer, and stormwater installation, which will require the use of dump trucks, excavators, loaders, compactors, and dewatering pumps. Expect portions of Wisconsin Drive to be closed and occasional driveways closures.

10th Street (Frank Whiteman to Illinois): Swale grading and driveway restoration which will require the use of dump trucks, loaders, excavators, and dewatering pumps. Expect occasional blocking of driveways and equipment moving and placing material.

12th Street (Illinois to Wisconsin): Sanitary sewer and stormwater drainage installation, and roadway grading which will require the use of dump trucks, loaders, excavators, and dewatering pumps. Expect occasional blocking of driveways and equipment moving and placing material.

14th Street (Illinois to Wisconsin): Stormwater drainage installation and roadway grading which will require the use of dump/cement trucks, loaders, and graders. Expect occasional blocking of driveways, equipment moving and placing material, and compaction of driveways.

West Goodlette-Frank Joint Stormwater-Sewer Improvements

Hollygate Lane: Water main testing, excavators, loaders, compactors, and dewatering pumps. Expect portions of Hollygate Lane to be closed and occasional driveways closures.

All of the activities described above may cause vibration outside of the work zones and occasional closures of roadways and driveways. Detours will be provided when roadways are closed and the Contractor will notify the affected residents before driveways are blocked. Please note that the Contractor's schedule is subject to change due to weather, deliveries, and other unforeseen conditions. Please contact the project phone line 239.319.9729 or email address WGF@gradyminor.com with any special concerns or questions.